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FOS CSR Roadmap
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FOS Overview
- CSR Objectives
- FOS Status & Schedule

TRR Action Item Summary
- Review each TRR action item
- Present status of each

FOS System Status }

Y

FOS System Process Flows
- Test Procedure update

- Requirements check-off

- Build & Delivery

-NCR

FOS Release A Summary
- Release A Capabilities
- System Enhancements

EOC Installation Status
- Hardware status

- COTS status

- Open items

/ / /
FOS Dry-Run Phase ] FOS Acceptance Test Phase FOS Next Steps
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Dry-Run Test Results [ Acceptance Test Plans ) Audits [ Post-Acceptance Test
- Dry-Run Test Status - EOC test environment - VDD - External Eng’g Tests
- Dry-Run Requirements Status - EOC test activities - PCA and FCA - ECT #1

- EOC test process - IST Delivery

- Technical Issues and Liens

714-CD-001-001 DO1-2



Dry-Run Status

» Updated information pertaining to Dry-Run Status will be provided in a
separate handout at the FOS CSR

* Information to be included in the separate handout
Dry-Run Test Objectives
Dry-Run Test Suite
Release A Critical Test Identification
Multiple Dry-Run Test Pass Results
Pass 1
Pass 2
Pass 3
Release A Requirement Status
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